COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 12/19/2003

ESTIMATE SUMMARY 15:20:25
CONTID: C13919 ESTIMATE NO: 0006 PROG SPEC YR: 2002
PCN: 13919-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 168.0 DAYS TIME ALLOW:  6/15/2004 ? FIXED COMPLETION DAT
Cemetery Bridge PERCENT TIME:  47.86 ORIG TIME ALLOW: 12/19/2003 FIXED COMPLETION DA1
PROJECT NO: BRO C440-005
Cemetery Bridge
NAME OF ROAD: Miller Road
PROJECT COUNTIES: EAGLE
CONTRACTOR:
CIVIL CONSTRUCTORS, INC., OF COLORADO PAY PERIOD ENDING 12/15/2003 DATE TIME STARTED 07/01/2003
273 GILSTRAP COURT, SUITE 300 DATE LET 06/05/2003 DATE WORK BEGAN 07/01/2003
DATE AWARDED 06/17/2003 DATE TIME STOPPED 06/14/2004
DATE CONTRACT EXECUTED 06/30/2003 DATE ACCEPTED 06/14/2004
GLENWOOD SPRINGS C(1601 970 945 6100 DATE NOTICE TO PROCEED  07/01/2003
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,819,205.88 PARTICIPATING $ 1,441,443.62 $ 131,900.39
AWARD PROJECT AMT:  $ 1,680,312.30 NON-PARTICIPATING 196,782.59 27,601.77
PERCENT COMPLETE: 90.05% TOTAL EARNINGS 1,638,226.21 159,502.16
FUNDS AVAILABLE: $ 180,979.67 STOCKPILED MATERIALS 1,820.62 0.00
GROSS EARNINGS 1,640,046.83 159,502.16
TOTAL CLAIMS: $ 0.00 RETAINAGE -7,961.33 -597.83
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,632,085.50 158,904.33
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,632,085.50 158,904.33
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 158,904.33

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID:
PCN:
PROJECT:

CAT NO0200

0005 201-00000

0010 202-00000

0015 202-00010

0020 202-00400

0025 202-00810

0030 202-01000

0035 203-00060

0040 203-00100

0045 203-01500

0050 203-01550

0055 203-02330

C13919
13919-BID
BRO C440-005

ITEM
DESCRIPTION

ROADWAY

CLEARING AND GRUBBING

REMOVAL OF STRUCTURES AND OBSTRUCTIONS

REMOVAL OF TREE

REMOVAL OF BRIDGE

*REMOVAL OF GROUND SIGN

REMOVAL OF FENCE

*EMBANKMENT MATERIAL (COMPLETE IN PLACE)

MUCK EXCAVATION

BLADING

DOZING

LABORER

ESTIMATE NO: 0006

CURRENT
QUANTITY/
UNITS
UNIT PRICE

1.000
LS
15,000.00000

1.000
LS
5,000.00000

50.000
EACH
250.00000

1.000
EACH
15,000.00000

8.000
EACH
28.00000
612.000
LF
2.50000
11,852.000
CcYy
8.00000
1,190.000
CcYy
8.00000
20.000
HOUR
112.00000
5.000
HOUR
85.00000
69.000
HOUR

38.00000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

1.000
0.000
1.000

0.900
0.100
1.000

50.000
0.000
50.000

0.000
0.500
0.500

2.000
0.000
2.000

612.000
0.000
612.000

11,797.000
0.000
11,797.000

1,190.000
0.000
1,190.000

4.000
4.000
8.000

5.000
0.000
5.000

25.000
0.000
25.000

Page 2
ESTIMATE RUN 12/19/2003

15:20:25
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
15,000.00
500.00
5,000.00
0.00
12,500.00
7,500.00
7,500.00
0.00
56.00
0.00
1,530.00
0.00
94,376.00
0.00
9,520.00
448.00
896.00
0.00
425.00
0.00
950.00



CONTID: C13919 COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 13919-BID ESTIMATE RUN 12/19/2003

PROJECT: BRO C440-005 ESTIMATE NO: 0006 15:20:25
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0060 207-00205  TOPSOIL 393.000 0.000
cy 342,000 5,814.00
17.00000 342.000 5,814.00
0065 208-00006  EROSION LOG (SPECIAL) 1,550.000 1,190.000
LF 0.000 0.00
6.00000 1,190.000 7,140.00
0070 208-00200  EROSION CONTROL SUPERVISOR 1.000 0.870
LS 0.000 0.00
2,200.00000 0.870 1,914.00
0075 210-00810  *RESET GROUND SIGN 1.000 0.000
EACH 0.000 0.00
220.00000 0.000 0.00
0080 210-01000  RESET FENCE 149.000 0.000
LF 0.000 0.00
5.00000 0.000 0.00
0085 212-00006  *SEEDING (NATIVE) 0.730 0.000
ACRE 0.000 0.00
770.00000 0.000 0.00
0090 212-00028  *SEEDING (WETLANDS) 0.030 0.000
ACRE 0.000 0.00
5,800.00000 0.000 0.00
0095 213-00000  *MULCHING 0.730 0.000
ACRE 0.000 0.00
700.00000 0.000 0.00
0100 213-00061  *MULCH TACKIFIER 364.000 0.000
LB 0.000 0.00
1.40000 0.000 0.00
0105 214-01015  *WILLOW CUTTINGS 900.000 0.000
EACH 0.000 0.00
1.10000 0.000 0.00
0110 216-00039  *SOIL RETENTION BLANKET (STRAW) 4,128.000 0.000
sy 0.000 0.00

0.80000 0.000 0.00



CONTID: C13919 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 13919-BID ESTIMATE RUN 12/19/2003
PROJECT: BRO C440-005 ESTIMATE NO: 0006 15:20:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 304-06007 AGGREGATE BASE COURSE (CLASS 6) MCR LI 7 0.000 0.000
cY 0.000 0.00
27.00000 0.000 0.00
0120 403-34721 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 58-28) 540.660 0.000
TON 540.660 32,980.26
61.00000 540.660 32,980.26
0125 403-34731 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 58-34) 323.680 0.000
TON 323.680 23,628.64
73.00000 323.680 23,628.64
0130 412-00600 *CONCRETE PAVEMENT (6 INCH) 85.000 0.000
SY 85.000 3,825.00
45.00000 85.000 3,825.00
0135 420-00101 GEOTEXTILE (EROSION CONTROL) (CLASS B) DELETED BY 0.000 0.000
LETTER DATED 8-28-04
53% 0.000 0.00
3.00000 0.000 0.00
0140 506-00209 RIPRAP (9 INCH) 90.000 0.000
cY 0.000 0.00
70.00000 0.000 0.00
0145 603-01180 18 INCH REINFORCED CONCRETE PIPE 221.000 221.000
LF 0.000 0.00
35.00000 221.000 7,735.00
0145 MATERIAL ALLOWANCE SEPT. '03 CLASS 1 STR BKF ST  OCKPILE 0.000
LF 0.000 0.00
3.33000 0.000 0.00
0150 603-05018 18 INCH REINFORCED CONCRETE END SECTION 2.000 2.000
EACH 0.000 0.00
600.00000 2.000 1,200.00
0155 604-13005 INLET TYPE 13 (5 FOOT) 2.000 2.000
EACH 0.000 0.00
3,000.00000 2.000 6,000.00
0155 MATERIAL ALLOWANCE SEPT. '03 CLASS 1 STR BKF ST  OCKPILE 0.000
EACH 0.000 0.00
20.00000 0.000 0.00



CONTID: C13919 COLORADO DEPARTMENT OF TRANSPORTATION Page 5
PCN: 13919-BID ESTIMATE RUN 12/19/2003
PROJECT: BRO C440-005 ESTIMATE NO: 0006 15:20:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0160 604-19000 INLET SPECIAL 2.000 2.000
EACH 0.000 0.00
4,000.00000 2.000 8,000.00
0160 MATERIAL ALLOWANCE SEPT. '03 CLASS 1 STR BKF ST  OCKPILE 0.000
EACH 0.000 0.00
20.00000 0.000 0.00
0165 606-01370 *TRANSITION TYPE 3G 4.000 0.000
EACH 4.000 4,440.00
1,110.00000 4.000 4,440.00
0170 606-01385 *TRANSITION TYPE 3J 1.000 0.000
EACH 1.000 800.00
800.00000 1.000 800.00
0175 606-01390 *END ANCHORAGE TYPE 3K 1.000 0.000
EACH 1.000 850.00
850.00000 1.000 850.00
0180 606-02003 *END ANCHORAGE (NONFLARED) 3.000 0.000
EACH 3.000 5,400.00
1,800.00000 3.000 5,400.00
0185 607-11455 FENCE WOOD 276.000 0.000
LF 0.000 0.00
24.00000 0.000 0.00
0190 607-11525 FENCE (PLASTIC) 339.000 339.000
LF 0.000 0.00
2.50000 339.000 847.50
0195 608-00006 *CONCRETE SIDEWALK (6 INCH) 689.500 0.000
SY 323.500 13,910.50
43.00000 323.500 13,910.50
0200 608-00010 *CONCRETE CURB RAMP 191.300 0.000
SY 26.300 1,236.10
47.00000 26.300 1,236.10
0205 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 93.000 0.000
LF 93.000 1,116.00
12.00000 93.000 1,116.00



CONTID: C13919 COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 13919-BID ESTIMATE RUN 12/19/2003
PROJECT: BRO C440-005 ESTIMATE NO: 0006 15:20:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0210 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 829.000 605.000
LF 224.000 2,688.00
12.00000 829.000 9,948.00
0215 609-24004 *GUTTER TYPE 2 (4 FOOT) 27.000 0.000
LF 27.000 648.00
24.00000 27.000 648.00
0220 609-24006 *GUTTER TYPE 2 (6 FOOT) 32.000 0.000
LF 32.000 800.00
25.00000 32.000 800.00
0225 610-00030 *MEDIAN COVER MATERIAL (CONCRETE) 443.000 0.000
SF 0.000 0.00
12.00000 0.000 0.00
0230 612-00001 *DELINEATOR (TYPE I) 60.000 0.000
EACH 0.000 0.00
15.00000 0.000 0.00
0235 613-08000 VAULT (INSTALL ONLY) 2.000 2.000
EACH 0.000 0.00
1,144.00000 2.000 2,288.00
0240 614-00011 *SIGN PANEL (CLASS 1) 52.000 0.000
SF 0.000 0.00
13.00000 0.000 0.00
0245 614-01552 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 92.000 0.000
LF 0.000 0.00
33.00000 0.000 0.00
0250 614-80312 *BARRICADE (TYPE 3 F-B) 2.000 0.000
EACH 0.000 0.00
850.00000 0.000 0.00
0255 619-10307 *30 INCH WELDED STEEL PIPE (JACKED) 115.000 115.000
LF 0.000 0.00
515.00000 115.000 59,225.00
0260 625-00000 *CONSTRUCTION SURVEYING 1.000 0.920
LS 0.080 800.00

10,000.00000

1.000

10,000.00



CONTID: C13919 COLORADO DEPARTMENT OF TRANSPORTATION Page 7
PCN: 13919-BID ESTIMATE RUN 12/19/2003
PROJECT: BRO C440-005 ESTIMATE NO: 0006 15:20:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0265 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
150,000.00000 1.000 150,000.00
0270 627-00005 *EPOXY PAVEMENT MARKING 9.000 0.000
GAL 9.000 720.00
80.00000 9.000 720.00
0275 627-30305 *PREFORMED PLASTIC PAVEMENT MARKING (60 MIL) 0.000 0.000
(WORD-SYMBOL) DELETED BY LETTER DATED 9-28-04 SF 0.000 0.00
12.00000 0.000 0.00
0280 627-30310 *PREFORMED PLASTIC PAVEMENT MARKING (60 MIL) 0.000 0.000
(XWALK-STOP DELETED BY LETTER DATED 9-28-04 SE 0.000 0.00
9.00000 0.000 0.00
0285 629-01001 *SURVEY MONUMENT (TYPE 1) 17.000 0.000
EACH 0.000 0.00
160.00000 0.000 0.00
0290 629-01005 *SURVEY MONUMENT (TYPE 5) 3.000 0.000
EACH 0.000 0.00
160.00000 0.000 0.00
0295 630-00000 *FLAGGING 186.300 61.300
HOUR 125.000 2,875.00
23.00000 186.300 4,284.90
0300 630-80338 *BARRICADE (TYPE 3 M-D) (TEMPORARY) 2.000 1.800
EACH 0.000 0.00
630.00000 1.800 1,134.00
0305 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 6.000 5.400
EACH 0.000 0.00
42.00000 5.400 226.80
0310 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 22.000 19.800
EACH 0.000 0.00
53.00000 19.800 1,049.40
0315 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) DELET ED BY 0.000 0.000
LETTER DATED 9-28-04
EACH 0.000 0.00
74.00000 0.000 0.00



CONTID: C13919 COLORADO DEPARTMENT OF TRANSPORTATION Page 8
PCN: 13919-BID ESTIMATE RUN 12/19/2003
PROJECT: BRO C440-005 ESTIMATE NO: 0006 15:20:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0320 630-80360 *DRUM CHANNELIZING DEVICE 10.000 9.000
EACH 0.000 0.00
60.00000 9.000 540.00
0325 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHIN ~ G) 0.000 0.000
EACH 0.000 0.00
65.00000 0.000 0.00
0330 630-80380 *TRAFFIC CONE 19.000 17.100
EACH 0.000 0.00
8.00000 17.100 136.80
0335 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0340 700-70012 F/IA ASPHALT PAVEMENT INCENTIVE -19.290 0.000
FA -10.910 -10.91
1.00000 -10.910 -10.91
0345 700-70022 F/A OJT COLORADO TRAINING PROGRAM DELETED BY LETTER 0.000 0.000
DATED 9-28-04
FA 0.000 0.00
1.00000 0.000 0.00
0350 700-70023 F/A ON-THE-JOB TRAINEE 140.800 140.800
FA 0.000 0.00
1.00000 140.800 140.80
0355 700-70028 F/IA ESB PROGRAM DELETED BY LETTER DATED 9-28-04 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0610 700-70011 F/A PARTNERING PARTNERING BILLING MCR LINE #1 1.000 1.000
FA 0.000 0.00
1,586.57000 1.000 1,586.57
0625 625-00001 CONST SURVEYING (HOUR) EXTRA SURVEYING ODERED B THE 5.000 5.000
ENGINEER.
HOUR 0.000 0.00
100.00000 5.000 500.00
0655 304-06007 ABC (CL 6) QUANTITY CHANGE (MCR LINE #7) 860.800 716.400
cy 73.000 2,525.07
34.59000 789.400 27,305.35



CONTID: C13919 COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 13919-BID ESTIMATE RUN 12/19/2003
PROJECT: BRO C440-005 ESTIMATE NO: 0006 15:20:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0665 627-30405 PREFORM THERMOPLASTIC PVMT MKG (WS) (MCR LINE # 8) 138.000 0.000
SF 138.000 1,311.00
9.50000 138.000 1,311.00
0675 627-30410 PREFORM THERMOPLASTIC PVMT MKG (XS) (MCR LINE # 8) 522.000 0.000
SF 522.000 3,654.00
7.00000 522.000 3,654.00
CAT 0200 CURRENT AMT$ 625,578.15 $ 118,458.66 $ 550,077.71
CAT NO0286 NON-PARTICIPATING ITEMS
0455 202-01000 REMOVAL OF FENCE 0.000 0.000
LF 0.000 0.00
2.50000 0.000 0.00
0460 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 443.000 443.000
cY 0.000 0.00
8.00000 443.000 3,544.00
0465 207-00205 TOPSOIL 63.000 0.000
cY 0.000 0.00
17.00000 0.000 0.00
0470 208-00006 EROSION LOG (SPECIAL) 0.000 0.000
LF 0.000 0.00
6.00000 0.000 0.00
0475 210-01000 RESET FENCE 0.000 0.000
LF 0.000 0.00
5.00000 0.000 0.00
0480 212-00006 *SEEDING (NATIVE) 0.060 0.000
ACRE 0.000 0.00
770.00000 0.000 0.00
0485 213-00000 *MULCHING 0.060 0.000
ACRE 0.000 0.00
700.00000 0.000 0.00
0490 213-00061 *MULCH TACKIFIER 30.000 0.000
LB 0.000 0.00

1.40000 0.000 0.00
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PCN: 13919-BID ESTIMATE RUN 12/19/2003
PROJECT: BRO C440-005 ESTIMATE NO: 0006 15:20:25
CURRENT PREV QTY/ AMOUNT
REF ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0286 NON-PARTICIPATING ITEMS
0495  304-06007 AGGREGATE BASE COURSE (CLASS 6) MCR LI 7 0.000 0.000
cY 0.000 0.00
27.00000 0.000 0.00
0500 403-34721 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 58-28) 39.340 0.000
TON 39.340 2,399.74
61.00000 39.340 2,399.74
0505 403-34731 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 58-34) 47.010 0.000
TON 47.010 3,431.73
73.00000 47.010 3,431.73
0510 412-00600 *CONCRETE PAVEMENT (6 INCH) 16.000 0.000
sy 16.000 720.00
45.00000 16.000 720.00
0515 601-40000 *MASONRY VENEER 2,911.100 513.100
SF 0.000 0.00
14.50000 513.100 7,439.95
0520 603-50015 15 INCH PLASTIC PIPE DELETED BY LETTER DATED 9-  28-04 0.000 0.000
LF 0.000 0.00
35.00000 0.000 0.00
0525 603-50030 30 INCH PLASTIC PIPE 120.000 120.000
LF 0.000 0.00
65.00000 120.000 7,800.00
0530 608-00006 *CONCRETE SIDEWALK (6 INCH) 128.000 0.000
sy 0.000 0.00
43.00000 0.000 0.00
0535 608-00010 *CONCRETE CURB RAMP 52.000 0.000
5% 0.000 0.00
47.00000 0.000 0.00
0540 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 169.000 0.000
LF 169.000 2,028.00
12.00000 169.000 2,028.00
0545 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 186.000 152.000
LF 34.000 408.00
12.00000 186.000 2,232.00
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PCN: 13919-BID ESTIMATE RUN 12/19/2003
PROJECT: BRO C440-005 ESTIMATE NO: 0006 15:20:25

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0286 NON-PARTICIPATING ITEMS
0550 610-00030 *MEDIAN COVER MATERIAL (CONCRETE) 775.000 0.000
SF 0.000 0.00
12.00000 0.000 0.00
0555 613-00602 6 INCH ELECTRICAL CONDUIT (INSTALL ONLY) 1,710.000 550.000
LF 1,160.000 13,920.00
12.00000 1,710.000 20,520.00
0560 613-01200 2 INCH ELECTRICAL CONDUIT (PLASTIC) 219.000 219.000
LF 0.000 0.00
8.00000 219.000 1,752.00
0565 613-01400 4 INCH ELECTRICAL CONDUIT (PLASTIC) 580.000 580.000
LF 0.000 0.00
8.10000 580.000 4,698.00
0570 613-01600 6 INCH ELECTRICAL CONDUIT (PLASTIC) 142.000 142.000
LF 0.000 0.00
8.20000 142.000 1,164.40
0575 613-04010 CONDUIT 1.000 0.750
LS 0.250 1,750.00
7,000.00000 1.000 7,000.00
0580 613-10010 *WIRING (SPECIAL) 1.000 0.000
LS 0.500 800.00
1,600.00000 0.500 800.00
0585 613-16000 *LUMINAIRE (SPECIAL) 8.000 0.000
EACH 0.000 0.00
350.00000 0.000 0.00
0590 627-30310 *PREFORMED PLASTIC PAVEMENT MARKING (60 MIL) 0.000 0.000
(XWALK-STOP DELETED BY LETTER DATED 9-28-04
SF 0.000 0.00
9.00000 0.000 0.00
0635 900-00006 ADDED ITEM (DOLLAR)/ SMITH ENVIROMENTAL BILLING/MCR -1,000.000 -1,000.000
LINE #6
DOL 0.000 0.00
1.00000 -1,000.000 -1,000.00
0640 603-82008 8 IN DUCT IRON PIPE ADDED WATER LINE (CMO#2) (I TEM 462.000 462.000
SHOULD BE SEC. 619)
LF 0.000 0.00
238.32000 462.000 110,103.84
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PCN: 13919-BID ESTIMATE RUN 12/19/2003
PROJECT: BRO C440-005 ESTIMATE NO: 0006 15:20:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0286 NON-PARTICIPATING ITEMS
0645 900-00014 ADDED ITEM (LUMP SUM)/ ADDED WATER LINE (CMO #2) 1.000 1.000
(CASCADE DESIGN)
LS 0.000 0.00
17,000.00000 1.000 17,000.00
0650 900-00007 ADDED ITEM (EACH)/ ADDED WATER LINE (CMO #2) (RESET 2.000 2.000
LAB
) EACH 0.000 0.00
200.00000 2.000 400.00
0660 304-06007 ABC (CL 6) QUANTITY CHANGE (MCR LINE #7) 87.900 75.300
cY 13.900 480.80
34.59000 89.200 3,085.43
0670 627-30405 PREFORM THERMOPLASTIC PVMT MKG (WS) (MCR LINE # 8) 69.000 0.000
SF 69.000 655.50
9.50000 69.000 655.50
0680 627-30410 PREFORM THERMOPLASTIC PVMT MKG (XS) (MCR LINE # 8) 144.000 0.000
SF 144.000 1,008.00
7.00000 144.000 1,008.00
CAT0286 CURRENT AMT$  253,557.82 27,601.77 $  196,782.59
CAT NO0300 EAG-EDW-00.1 STRUCTURES
0360 206-00000 STRUCTURE EXCAVATION 1,198.000 1,198.000
cy 0.000 0.00
14.00000 1,198.000 16,772.00
0365 206-00100 *STRUCTURE BACKFILL (CLASS 1) 5,056.000 5,056.000
cY 0.000 0.00
18.00000 5,056.000 91,008.00
0365 MATERIAL ALLOWANCE SEPT. '03 CLASS 1 STRBKF ST  OCKPILE 237.990
cy 0.000 0.00
7.65000 237.990 1,820.62
0370 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 3,776.200 3,776.200
cY 0.000 0.00
13.00000 3,776.200 49,090.60
0375 403-34731 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 58-34) 102.000 0.000
TON 102.000 7,446.00
73.00000 102.000 7,446.00
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PCN: 13919-BID ESTIMATE RUN 12/19/2003
PROJECT: BRO C440-005 ESTIMATE NO: 0006 15:20:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 EAG-EDW-00.1 STRUCTURES
0380 502-00460 PILE TIP 27.000 27.000
EACH 0.000 0.00
130.00000 27.000 3,510.00
0385 502-14117 *STEEL PILING (HP 14X117) 735.000 735.000
LF 0.000 0.00
50.00000 735.000 36,750.00
0390 504-04410 *BLOCK FACING 1,589.000 1,589.000
SF 0.000 0.00
18.00000 1,589.000 28,602.00
0395 506-00224 RIPRAP (24 INCH) 100.000 96.000
CcY 4.000 300.00
75.00000 100.000 7,500.00
0400 509-00000 *STRUCTURAL STEEL 1,019.000 0.000
LB 0.000 0.00
4.00000 0.000 0.00
0405 514-00200 *PEDESTRIAN RAILING (STEEL) 320.000 0.000
LF 0.000 0.00
60.00000 0.000 0.00
0410 515-00120 *WATERPROOFING (MEMBRANE) 940.000 940.000
53% 0.000 0.00
9.00000 940.000 8,460.00
0415 601-01040 *CONCRETE CLASS B (BRIDGE) 267.420 267.420
cY 0.000 0.00
400.00000 267.420 106,968.00
0420 601-03040 *CONCRETE CLASS D (BRIDGE) 605.400 591.200
CcY 14.200 4,970.00
350.00000 605.400 211,890.00
0425 601-40301 *STRUCTURAL CONCRETE COATING 7,605.000 0.000
SF 0.000 0.00
1.00000 0.000 0.00
0430 601-40302 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 10,516.000 0.000
SF 0.000 0.00
0.50000 0.000 0.00
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PCN: 13919-BID ESTIMATE RUN 12/19/2003
PROJECT: BRO C440-005 ESTIMATE NO: 0006 15:20:25
CURRENT PREV QTY/ AMOUNT
REF ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 EAG-EDW-00.1 STRUCTURES
0435  602-00000 *REINFORCING STEEL 16,624.200 16,624.200
LB 0.000 0.00
0.60000 16,624.200 9,974.52
0440  602-00020 *REINFORCING STEEL (EPOXY COATED) 98,410.560 97,373.800
LB 1,036.760 725.73
0.70000 98,410.560 68,887.39
0445 606-11005 *BRIDGE RAIL TYPE 10 (SPECIAL) 384.000 230.400
LF 0.000 0.00
90.00000 230.400 20,736.00
0450 618-00172 *PRESTRESSED CONCRETE | (BT72) 1,688.000 1,688.000
LF 0.000 0.00
114.00000 1,688.000 192,432.00
0615 502-14117 STEEL PILE (HP 14X117) PILING CUT OFF AS PER 50 2.13 41.000 41.000
LF 0.000 0.00
40.00000 41.000 1,640.00
0620 502-14117 STEEL PILE (HP 14X117) SPLICES FOR PILING PAID AS PER 3.000 3.000
502.12
LF 0.000 0.00
50.00000 3.000 150.00
0630 601-01040 CONC CL B (BRIDGE) MCR LINE #5 46.000 46.000
cY 0.000 0.00
98.90000 46.000 4,549.40
CAT0300 CURRENT AMT$  916,328.91 $ 13,441.73 $  868,186.53
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0595 620-00001 FIELD OFFICE (CLASS 1) 1.000 1.000
EACH 0.000 0.00
13,000.00000 1.000 13,000.00
0600 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
11,000.00000 1.000 11,000.00
0605 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
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CONTID: C13919
PCN: 13919-BID ESTIMATE RUN 12/19/2003
PROJECT: BRO C440-005 ESTIMATE NO: 0006 15:20:25
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0685 900-00025 ADDED ITEM (WORK DAY)/ 3 DAYS LIQUIDATED DAMAGES C O -1.000 0.000
12
WD 0.000 0.00
1,259.00000 0.000 0.00

CAT 0400 CURRENT AMT$ 23,741.00 $

PROJECT TOTAL CURRENT AMT $ 1,819,205.88

0.00 $ 25,000.00

$

159,502.16 $ 1,640,046.83



